From:	Ruschaupt, Chris @ Washington DC
To:	Carrie Anderson
Cc:	Thomas Gregory (thomas.gregory@perkinswill.com); Tracey D. Dickens; Danny Mapili - WPD-C (danny.mapili@gsa.gov); Danny Mapili (dcmapili@dm-consulting-group.com); Edwin Lopacki - WPIAA (tony.lopacki@gsa.gov); Hallie Futterman - WPDAA (hallie.futterman@gsa.gov)
Subject:	FERC-Schedule Update
Date:	Tuesday, January 12, 2016 6:49:02 PM
Attachments:	Composite FERC Schedule_160107.mpp Exhibit 2 - Composite FERC Schedule_160107_PW.pdf

---

Carrie,

See attached updated project schedule in PDF and MS Project format. We briefly discussed last week but suggest we spend more time reviewing the upcoming key milestones so they are aligned with your master schedule.

Thanks
Chris

From: Gregory, Thomas [mailto:Thomas.Gregory@perkinswill.com]
Sent: Thursday, January 07, 2016 12:00 PM
To: Ruschaupt, Chris @ Washington DC
Subject: RE: FERC-Weekly Progress Meeting 1-7-16

Morning Chris,
Following up from this morning, please find the enclosed project schedule in MS Project and PDF. Let me know if you want to have a follow-up call to discuss additions or adjustments.

Tom

Thomas Gregory, Assoc. AIA
Project Manager, Associate
1250 24th Street, NW, Suite 800, Washington, DC 20037
t 202.624.8316 Thomas.Gregory@perkinswill.com

Perkins+Will Ideas + buildings that honor the broader goals of society
perkinswill.com | Blog | Facebook | Twitter

Honored to be ranked among *Fast Company's* "Top 10 Most Innovative Companies in Architecture"